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Investment Process in Management 
 
 
For increasing the competitive ability, stability, effectiveness of company it 
should fulfil improvement changes according to changeable business-environment. 
Most of the changes are occurring as investment projects. 
In general management system investment project can take up different places 
in compliance with project character and scale of changes, area of activity, budget 
and other characteristics. It may belong to strategy management level, tactical 
management or executive management. By the area of activity, it may be market 
projects, production projects, personal development projects, operational 
improvement projects and many others. 
Investment process should not contradict with adjacent processes of the 
company. 
Investment project — is a temporal measure, directed to unique product, 
service or result creation. 
Following algorithm of project realization may be proposed for practical 
activity. 
Investment process is subdivided into four main stages and has the following 
structure: 
1) initiation and planning; 
2) development and approval of project business plan; 
3) execution/realization of intentions; 
4) closing and tracking of the effect on the project. 
Each stage has a range of control points — milestones and responsible people. 
Stage I "Initiation and planning". The phase of investment process start occurs 
if there is the investment idea and includes 5 control points: 
1) creating and sending the initiative to responsible department; 
2) estimation of information sufficiency and completeness; 
3) first check project effectiveness calculation (based on indicators — NPV, 
IRR, DPP, PI, sensitivity analysis of the project); 
4) comprehensive audit of the projects, decision is made on reasonability of 
further development of business plans; 
5) approval of the schedule of business plans development for the investment 
projects.  
Stage II "Business plan". In terms of the stage "Business plan" a project 
manager is appointed. The core staff and plan of actions of the project teams are set 
by the project manager. 
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This stage includes: 
1)  development of process description, check of availability of raw material 
resources etc.; 
2) development of Technical Assignment for the supply of main equipment; 
3) development of Technical Assignment for basic engineering fulfillment; 
4) assessment of technical parts of the equipment; 
5) assessment of civil and installation work value; 
6) calculations and estimation of the projects economic efficiency, project 
sensibility and risk analysis; 
7) calculation of annual effect as well as operational costs under the project; 
8) working out the project funding and implementation schedule. 
Stage III "Object/purpose fulfillment" includes: 
1) approval and making agreements regarding design and engineering 
equipment purchasing; 
2) tracking and control of equipment manufacture and supply schedule, 
operating financial plan formation; 
3) monitoring of relevancy of the project implementation; 
4) accomplishment of project design work; 
5) accomplishment of civil and installation work, contractors` management, 
scope and work quality acceptance, collection of as-built documentation, signing of 
work completion certificates, commissioning work; 
6) launching the operational process; 
7) attainment of project capacity subject to target values and project objectives; 
8) putting in operation, object transfer to project user. 
Stage IV ''Completion and tracing of project effect'. 
This stage includes: 
1) analysis of project goals achievement; 
2) factor analysis of investment project implementation effect and analysis of 
the causes of deviation from target result; 
3) analysis of received experience; 
4) monitoring and confirmation of investment project results in the process of 
post-project control. 
So the investment process is a combination of actions on investment resources 
accumulation and usage, improvement of production, quality, development the new 
types of products, etc. with the purpose of company`s commercial cost growth and 
competitiveness increase at the world market. 
 
 
  
